

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	Days	(1)	(2)	(3)	(4)
		0	0	0	0		MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		K_RESIDENCY_123KANIX	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing 75927	363.2000	Cu.Cm	01 Apr 2018	01 May 2018
17 Aug 2020		30	0	869	0		K_Residency 00 SAKARIYA finishing	3200.0000	Cu.Cm	01 Apr 2018	01 May 2018
01 Jan 2018		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
	01 Apr 2018	30	43189	0	0		BRICKWORK	- 100.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
01 Jan 2018		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
		30	0	0	0		MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
							BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	150.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	150.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3				
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	150.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	150.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	150.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	150.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	1000.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	25.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	150.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	25.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	25.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	25.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	25.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	25.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3				
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3				
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	Days				
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
		30	0	0	0		MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
							BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
		30	0	0	0		MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
							BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3				
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	Days				
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3				
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	Days				
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	Days				
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3				
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	Days				
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
		30	0	0	0		MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
							BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3				
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	Days				
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	Days				
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
		30	0	0	0		MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
							BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	Days				
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	Days				
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	Days				
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3				
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		SAGAR	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018
		30	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
Start	Finish	Start	Finish	Days	Days	Days	Days	(1)	(2)	(3)	(4)
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)					
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)		
		0	0	0	0		BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task12 30	0.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		WERWER	0.0000	Dz 12nos)		
		0	0	0	0		K_RESIDENCY	0.0000	Dz 12nos)		
		0	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018
		30	0	0	0		K_Residency 00 SAKARI YA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Days	Days					
(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)		(1)	(2)	(3)	(4)
							MAHI TEST 11122 3	0.0000	Dz 12nos)	02 Apr 2014	
		30	0	0	0		K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018
		30	0	0	0		BRICKWORK	0.0000	Dz 12nos)		
		0	0	0	0		Brickwork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018
		30	0	0	0		First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018