

Purchase Bills										Highrise
Project						Bill_No	RVK/22-23/358		Inward Date	01/11/2022
Supplier	RVK Readymix Concrete					Bill Date	28/10/2022		Due Date	01/12/2022
Address:						CST No				
						LST No				
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
RMC M30 GRADE										
	158.00	76752	01/11/2022	8.00	122.00		4,500.00	3842	26/10/2022	36,000.00
RMC M30 GRADE										
	158.00	76753	01/11/2022	8.00	130.00		4,500.00	3843	26/10/2022	36,000.00
Remark								Material Total :		72,000.00
								Others :		-
								Total Taxes :		0.00
								Transport Extra		-
								Bill Amount :		72,000.00
								Cr.Note No : 0.00		-

Purchase Bills										Highrise
Project					Bill_No	RVK/22-23/358		Inward Date	01/11/2022	
Supplier					Bill Date	28/10/2022		Due Date	01/12/2022	
Address:					CST No					
					LST No					
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
Company								Tax Details		
Voucher_No										
Acc_Year_D	Account_Name	Voucher_No		Ch_No	Ch_Date	Amount	E.T	-		
							S.Tax	-		
							V15%	-		
							V 5%	-		
							OCT3%	-		
							CST	-		
							Cus	-		
							V 14.	-		
							E.T			
							S.Tax			
							V125%			
							V 5%			
							OCT3%			
							CST			
							Cus			
							V 14.			
ChoiceAdmin					ChoiceAdmin					
09/11/2022	Prepared By				Approved By				2	

Purchase Bills										<i>Highrise</i>
Project						Bill_No	RVK/22-23/358		Inward Date	01/11/2022
Supplier	RVK Readymix Concrete					Bill Date	28/10/2022		Due Date	01/12/2022
Address:						CST No				
						LST No				
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
									E.T	
									S.Tax	
									V15%	
									V 5%	
									OCT3%	
									CST	
									Cus	
									V 14.	
									ED	
									ST	
									V15%	
									V 5%	
									OCT3%	
									CST	
									Cus	
									V 14.	
09/11/2022										
ChoiceAdmin										ChoiceAdmin
Prepared By										Approved By
										3

Purchase Bills										Highrise
Project						Bill_No	RVK/22-23/358		Inward Date	01/11/2022
Supplier	RVK Readymix Concrete					Bill Date	28/10/2022		Due Date	01/12/2022
Address:						CST No				
						LST No				
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
ChoiceAdmin										ChoiceAdmin
09/11/2022	Prepared By					Approved By				4

Purchase Bills										<i>Highrise</i>
Project						Bill_No	RVK/22-23/358		Inward Date	01/11/2022
Supplier	RVK Readymix Concrete					Bill Date	28/10/2022		Due Date	01/12/2022
Address:						CST No				
						LST No				
PO No.	PO Qty	<u>Grn_No</u>	<u>Grn_Date</u>	<u>Qty</u>	Cum Qty	Bal Qty	<u>Rate</u>	<u>Ch_No</u>	<u>Ch_Date</u>	<u>Amount</u>
								E.T		
								S.Tax		
								V13.5		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
09/11/2022					ChoiceAdmin	ChoiceAdmin				
					Prepared By	Approved By				
						5				

Purchase Bills										Highrise
Project						Bill_No	RVK/22-23/358		Inward Date	01/11/2022
Supplier	RVK Readymix Concrete					Bill Date	28/10/2022		Due Date	01/12/2022
Address:						CST No				
						LST No				
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
ChoiceAdmin										ChoiceAdmin
09/11/2022	Prepared By					Approved By				6

Purchase Bills										Highrise
Project						Bill_No	RVK/22-23/358		Inward Date	01/11/2022
Supplier	RVK Readymix Concrete					Bill Date	28/10/2022		Due Date	01/12/2022
Address:						CST No				
						LST No				
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
									E.T	
									S.Tax	
									V15%	
									V 5%	
									OCT3%	
									CST	
									Cus	
									V 13.	
									E.D	
									S.Tax	
									V13.5	
									V 6	
									V 5	
									CST	
									Cus	
									V 14.	
ChoiceAdmin					ChoiceAdmin					
09/11/2022	Prepared By				Approved By					7

Purchase Bills							Highrise				
Project				Bill_No		RVK/22-23/358		Inward Date		01/11/2022	
Supplier		RVK Readymix Concrete		Bill Date		28/10/2022		Due Date		01/12/2022	
Address:				CST No							
				LST No							
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount	
								ED			
								VAT14			
								VAT13			
								V 6			
								OCT3%			
								CST			
								CUS			
								ST			
								E.T.			
								Sales			
								V6			
								V5			
								oct			
								CST			
								Cus			
								V14			
ChoiceAdmin				ChoiceAdmin							
09/11/2022	Prepared By			Approved By				8			

Purchase Bills							Highrise				
Project				Bill_No		RVK/22-23/358		Inward Date		01/11/2022	
Supplier		RVK Readymix Concrete		Bill Date		28/10/2022		Due Date		01/12/2022	
Address:				CST No							
				LST No							
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount	
								E.T			
								S.Tax			
								V 6%			
								V 5%			
								OCT3%			
								CST			
								Cus			
								V 13.			
								E.T			
								S.Tax			
								V15%			
								V 5%			
								OCT3%			
								CST			
								Cus			
								V 14.			
ChoiceAdmin						ChoiceAdmin					
09/11/2022		Prepared By						Approved By		9	

Purchase Bills							Highrise				
Project				Bill_No		RVK/22-23/358		Inward Date		01/11/2022	
Supplier		RVK Readymix Concrete		Bill Date		28/10/2022		Due Date		01/12/2022	
Address:				CST No							
				LST No							
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount	
								12.50			
								S.Tax			
								V6			
								V 6%			
								OCT3%			
								CST			
								Cus			
								V 13.			
								E.T			
								S.Tax			
								V15%			
								V 6%			
								OCT3%			
								CST			
								Cus			
								V 13.			
ChoiceAdmin						ChoiceAdmin					
09/11/2022	Prepared By				Approved By				10		

Purchase Bills										Highrise
Project						Bill_No	RVK/22-23/358		Inward Date	01/11/2022
Supplier	RVK Readymix Concrete					Bill Date	28/10/2022		Due Date	01/12/2022
Address:						CST No				
						LST No				
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
ChoiceAdmin										ChoiceAdmin
09/11/2022	Prepared By					Approved By				12

Purchase Bills							Highrise				
Project		RVK Readymix Concrete		Bill_No		RVK/22-23/358		Inward Date		01/11/2022	
Supplier				Bill Date		28/10/2022		Due Date		01/12/2022	
Address:				CST No							
				LST No							
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount	
								E.T			
								S.Tax			
								V15%			
								V 5%			
								OCT3%			
								CST			
								Cus			
								V 14.			
								E.T			
								S.Tax			
								V15%			
								V 5%			
								OCT3%			
								CST			
								Cus			
								V 14.			
ChoiceAdmin						ChoiceAdmin					
09/11/2022		Prepared By				Approved By				13	

Purchase Bills										Highrise
Project						Bill_No	RVK/22-23/358		Inward Date	01/11/2022
Supplier	RVK Readymix Concrete					Bill Date	28/10/2022		Due Date	01/12/2022
Address:						CST No				
						LST No				
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
ChoiceAdmin										ChoiceAdmin
09/11/2022	Prepared By					Approved By				14

Purchase Bills							Highrise				
Project		RVK Readymix Concrete		Bill_No		RVK/22-23/358		Inward Date		01/11/2022	
Supplier				Bill Date		28/10/2022		Due Date		01/12/2022	
Address:				CST No							
				LST No							
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount	
								ED			
								VAT14			
								VAT13			
								V 6			
								OCT3%			
								CST			
								CUS			
								ST			
								ED			
								VAT14			
								VAT13			
								V 6			
								OCT3%			
								CST			
								CUS			
								ST			
ChoiceAdmin						ChoiceAdmin					
09/11/2022	Prepared By				Approved By				15		

Purchase Bills										Highrise
Project					Bill_No	RVK/22-23/358		Inward Date	01/11/2022	
Supplier					Bill Date	28/10/2022		Due Date	01/12/2022	
Address:					CST No					
					LST No					
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
									ED	
									VAT14	
									VAT13	
									V 6	
									OCT3%	
									CST	
									CUS	
									ST	
									ED	
									VAT14	
									VAT13	
									V 6	
									OCT3%	
									CST	
									CUS	
									ST	
ChoiceAdmin										ChoiceAdmin
09/11/2022	Prepared By					Approved By				16

Highrise

Bill_No	RVK/22-23/358
Bill Date	28/10/2022
CST No	
LST No	

Due Date 01/12/2022

ED
VAT14
VAT13
V 6
OCT3%
CST
CUS
ST