

Purchase Bills -0111111							Highrise		
Project Supplier ALPINE BUILDTECH Address:					Bill_No	6761	Inward Date	28/05/2019	
					Bill Date	28/05/2019	Due Date	28/05/2019	
					CST No				
					LST No				
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Rate	Ch_No	Ch_Date	Amount	
AAC Block 650 x 240 x 225mm							25/05/2019		
4158	1,849.00	44,542	25/05/2019	300.00	95.59	663		28,677.00	
AAC Block 650 x 240 x 225mm							25/05/2019		
4158	1,849.00	44,542	25/05/2019	300.00	95.59	663		28,677.00	
AAC Block 650 x 240 x 225mm							25/05/2019		
4158	1,849.00	44,542	25/05/2019	300.00	95.59	663		28,677.00	
AAC Block 650 x 240 x 225mm							25/05/2019		
4158	1,849.00	44,542	25/05/2019	300.00	95.59	663		28,677.00	
AAC Block 650 x 240 x 225mm							25/05/2019		
4158	1,849.00	44,542	25/05/2019	300.00	95.59	663		28,677.00	
AAC Block 650 x 240 x 225mm							25/05/2019		
4158	1,849.00	44,542	25/05/2019	300.00	95.59	663		28,677.00	
AAC Block 650 x 240 x 225mm							25/05/2019		
4158	1,849.00	44,542	25/05/2019	300.00	95.59	663		28,677.00	
AAC Block 650 x 240 x 225mm							25/05/2019		
4158	1,849.00	44,542	25/05/2019	300.00	95.59	663		28,677.00	
AAC Block 650 x 240 x 225mm							25/05/2019		
4158	1,849.00	44,542	25/05/2019	300.00	95.59	663		28,677.00	
28/05/2019		Prepared By			Checked By		Approved By		1

Purchase Bills -0111111										Highrise
Project Supplier ALPINE BUILDTECH Address:					Bill_No	6761	Inward Date	28/05/2019		
					Bill Date	28/05/2019	Due Date	28/05/2019		
					CST No					
					LST No					
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Rate	Ch_No	Ch_Date	Amount		
AAC Block 650 x 240 x 225mm							25/05/2019			
4158	1,849.00	44,542	25/05/2019	300.00	95.59	663		28,677.00		
AAC Block 650 x 240 x 225mm							25/05/2019			
4158	1,849.00	44,542	25/05/2019	300.00	95.59	663		28,677.00		
AAC Block 650 x 240 x 125mm							25/05/2019			
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00		
AAC Block 650 x 240 x 125mm							25/05/2019			
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00		
AAC Block 650 x 240 x 125mm							25/05/2019			
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00		
AAC Block 650 x 240 x 125mm							25/05/2019			
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00		
AAC Block 650 x 240 x 125mm							25/05/2019			
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00		
AAC Block 650 x 240 x 125mm							25/05/2019			
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00		
AAC Block 650 x 240 x 125mm							25/05/2019			
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00		
28/05/2019					Prepared By	Checked By	Approved By	3		

Purchase Bills -0111111										Highrise
Project SupplierALPINE BUILDTECH Address:					Bill_No	6761	Inward Date	28/05/2019		
					Bill Date	28/05/2019	Due Date	28/05/2019		
					CST No					
					LST No					
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Rate	Ch_No	Ch_Date	Amount		
AAC Block 650 x 240 x 125mm							25/05/2019			
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00		
AAC Block 650 x 240 x 125mm							25/05/2019			
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00		
AAC Block 650 x 240 x 125mm							25/05/2019			
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00		
AAC Block 650 x 240 x 125mm							25/05/2019			
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00		
AAC Block 650 x 240 x 125mm							25/05/2019			
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00		
AAC Block 650 x 240 x 125mm							25/05/2019			
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00		
AAC Block 650 x 240 x 125mm							25/05/2019			
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00		
AAC Block 650 x 240 x 125mm							25/05/2019			
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00		
AAC Block 650 x 240 x 125mm							25/05/2019			
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00		
28/05/2019			Prepared By			Checked By		Approved By		4

Highrise

Bill_No	6761
Bill Date	28/05/2019
CST No	
LST No	

Inward Date	28/05/2019
Due Date	28/05/2019

PO No.	PO Qty	Grn_No	Grn_Date	Qty	Rate	Ch_No	Ch_Date	Amount
AAC Block 650 x 240 x 125mm							25/05/2019	
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00
AAC Block 650 x 240 x 125mm							25/05/2019	
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00
AAC Block 650 x 240 x 125mm							25/05/2019	
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00
AAC Block 650 x 240 x 125mm							25/05/2019	
4279	2,065.61	44,543	25/05/2019	350.00	53.10	663		18,585.00

Remark

Material Total :	1,134,288.00
------------------	--------------

Others :	0.00
----------	------

Total Taxes : 2,363.10

Transport Extra -

L/Un,OC 1,OC2 : 0.00

Others 1 :	0.00
------------	------

Others 2 :	0.00
------------	------

A/C Purchase Voucher no: 0

Bill Amount : 1,136,651.10

Cr.Note No : 0.00 -

Net Bill Amount : 1,136,651.10

Purchase Bills -0111111

Highrise

Project
Supplier ALPINE BUILDTECH
Address:

Bill_No 6761
Inward Date 28/05/2019
Bill Date 28/05/2019
Due Date 28/05/2019
CST No
LST No

PO No.	PO Qty	Grn_No	Grn_Date	Qty	Rate	Ch_No	Ch_Date	Amount
--------	--------	--------	----------	-----	------	-------	---------	--------

OTHER DETAILS :							<u>Tax Details</u>	
							E.T	1,181.55
							S.Tax	1,181.55
							V15%	-
							V 5%	-
							OCT3%	-
							CST	-
							Cus	-
							V 14.	-
								-