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 122.69 28/06/20183241 61.35  2.0028/06/2018 2.00 6,348 41,843 MH-14 CP 6581PVC Shoe 110 mm - Nos.

 791.06 28/06/20183241 395.53  2.0028/06/2018 2.00 6,348 41,844 MH-14 CP 6581PVC Single Socket Pipe 110mm X 10 FT - No

 1,100.75 28/06/20183241 220.15  5.0028/06/2018 5.00 6,348 41,845 MH-14 CP 6581PVC Single Socket Pipe 75mm X 10 FT - Nos

 86.21 28/06/20183241 86.21  1.0028/06/2018 1.00 6,348 41,846 MH-14 CP 6581Rubbber Lubricant - Kg

 16.32 28/06/20183241 16.32  1.0028/06/2018 1.00 6,348 41,847 MH-14 CP 6581Vent cowel 110 mm - Nos.

 3,670.40 28/07/20184329 99.20  37.0009/08/2018 37.00 6,410 42,285 MH-14 CP 1445CPVC Pipe 1/2" - Nos

 449.19 28/07/20184329 449.19  1.0009/08/2018 1.00 6,410 42,286 MH-14 CP 1445Hp Cpvc solution 946 ml Tin - Nos.

 39.00 28/07/20184329 13.00  3.0009/08/2018 3.00 6,410 42,287 MH-14 CP 1445Teflon Tape - Nos

 973.65 28/07/20184329 121.71  8.0001/08/2018 8.00 6,399 42,288 MH-14 CP 144511/4'' Upvc F.T.A ( Metallic) - Nos.

 1,426.00 28/07/20184329 178.25  8.0001/08/2018 8.00 6,399 42,289 MH-14 CP 144511/4'' Upvc M.T.A ( Metallic) - Nos.

 1,470.95 28/07/20184329 294.19  5.0001/08/2018 5.00 6,399 42,290 MH-14 CP 144511/4''Upvc Pipe 80shd ( 3mtr) Supreme - Nos

 1,508.46 28/07/20184329 25.14  60.0001/08/2018 60.00 6,399 42,291 MH-14 CP 1445Cpvc  Elbow 1/2'' ( Metallic ) - Nos.

 69.44 28/07/20184329 4.34  16.0001/08/2018 16.00 6,399 42,292 MH-14 CP 1445Cpvc Coupler 1/2'' - Nos.

 386.26 28/07/20184329 5.52  70.0001/08/2018 70.00 6,399 42,293 MH-14 CP 1445CPVC Elbow 1/2" (P) - Nos.

 143.22 28/07/20184329 2.39  60.0001/08/2018 60.00 6,399 42,294 MH-14 CP 1445CPVC Elbow Holder 1/2" - Nos

 65.10 28/07/20184329 3.26  20.0001/08/2018 20.00 6,399 42,295 MH-14 CP 1445CPVC End Cap 1/2" - Nos

 1,875.87 28/07/20184329 58.62  32.0001/08/2018 32.00 6,399 42,296 MH-14 CP 1445Cpvc M.T.A 1/2''( Metallic) - Nos.

 272.30 28/07/20184329 7.56  36.0001/08/2018 36.00 6,399 42,297 MH-14 CP 1445Cpvc Tee 1/2'' - Nos.

 125.98 28/07/20184329 31.50  4.0001/08/2018 4.00 6,399 42,298 MH-14 CP 1445Cpvc Tee 1/2''( Metallic) - Nos.

 80.60 28/07/20184329 80.60  1.0001/08/2018 1.00 6,399 42,299 MH-14 CP 1445Pvc Solution 500 ml - Nos.
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 213.59 28/07/20184329 213.59  1.0001/08/2018 1.00 6,399 42,300 MH-14 CP 1445Hp Upvc solution 473ml Hd - Nos.

 281.25 28/07/20184329 62.50  4.5001/08/2018 4.50 6,399 42,301 MH-14 CP 1445Nails 1 1/2" - Kg

 350.18 28/07/20184329 10.94  32.0001/08/2018 32.00 6,399 42,302 MH-14 CP 1445Supreme  Elbow 40 mm ( 6 kg ) - Nos.

 985.80 28/07/20184329 164.30  6.0001/08/2018 6.00 6,399 42,303 MH-14 CP 1445Supreme  Pipe 40 mm ( 6 Kg ) 6 Mtr - Nos.

 2,173.72 28/07/20184329 543.43  4.0001/08/2018 4.00 6,399 42,304 MH-14 CP 1445Supreme B TYPE 110 mm 10ft S/s - Nos.

 1,468.16 28/07/20184329 367.04  4.0001/08/2018 4.00 6,399 42,305 MH-14 CP 1445Supreme B TYPE 75 mm 10ft S/s - Nos.

 828.82 28/07/20184329 51.80  16.0001/08/2018 16.00 6,399 42,306 MH-14 CP 1445Supreme Nahani Trap 75 mm W/0 jali - Nos.

 542.13 28/07/20184329 67.77  8.0001/08/2018 8.00 6,399 42,307 MH-14 CP 1445Supreme plain Bend 110 MM ( R/R) - Nos.

 388.74 28/07/20184329 17.67  22.0001/08/2018 22.00 6,399 42,308 MH-14 CP 1445UPVC Elbow 1 1/4" - Nos.

 137.76 28/07/20184329 3.13  44.0017/08/2018 44.00 6,443 42,422 MH-14 CP 14451/2'' Circuit Test Plug - Nos.

 1,800.00 18/08/20185111 450.00  4.0018/08/2018 4.00 6,447 42,423 MH-14 EM 1026Chair Bracket - Pair

 44.80 18/08/20185111 4.48  10.0018/08/2018 10.00 6,447 42,424 MH-14 EM 1026Cpvc Coupler 1/2'' - Nos.

 339.20 18/08/20185111 169.60  2.0018/08/2018 2.00 6,447 42,425 MH-14 EM 1026Supreme  Pipe 40 mm ( 6 Kg ) 6 Mtr - Nos.

 537.60 18/08/20185111 35.84  15.0018/08/2018 15.00 6,447 42,426 MH-14 EM 1026UPVC Ball Valve 1/2" - Nos.

 330.24 18/08/20185111 110.08  3.0018/08/2018 3.00 6,447 42,427 MH-14 EM 1026UPVC Pipe  1/2"X3 Mtr - Nos

 2,616.00 18/08/20185111 174.40  15.0018/08/2018 15.00 6,447 42,428 MH-14 EM 1026UPVC Pipe 1" X 3 Mtr - Nos

 186.24 18/08/20185111 12.42  15.0018/08/2018 15.00 6,447 42,429 MH-14 EM 1026UPVC PlainTee 1" X 1/2" - Nos.

 90.88 18/08/20185111 9.09  10.0018/08/2018 10.00 6,447 42,430 MH-14 EM 1026UPVC Socket 1" - Nos
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 27,988.56

 -  

Others :

 5,037.94 Total Taxes :

 33,026.50 

Material Total :

Bill Amount :

Cr.Note No : 0.00

 -  Transport Extra

Remark

 0.00 
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CST

Cus

V 14.

E.T

S.Tax
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 2,518.97

 -  

 -  

 -  

 -  

 -  

 -  

 2,518.97

Tax Details
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