
Purchase Bills

6280Bill_No

19/02/2019

Inward Date 19/02/2019

RDC CONCRETE INDIA PVT LTD
19/02/2019Due Date

Project

Supplier Bill Date

Highrise

Address:
CST No

LST No

Grn_No Grn_Date GRN Qty Rate Ch_No Ch_Date AmountPO QtyPO No. Vehicle No.Material Name

 21,101.70 17/04/201818273003103

65

 3,516.95  6.0017/04/2018 152.42 6,280 41,558 MH-43 U 7018RMC-M20 - m3

 21,101.70 17/04/201818273003103

64

 3,516.95  6.0017/04/2018 152.42 6,280 41,559 MH-12 LT 5501RMC-M20 - m3

 21,101.70 17/04/201818273003103

61

 3,516.95  6.0017/04/2018 152.42 6,280 41,560 MH-12 KP 354RMC-M20 - m3

 21,101.70 17/04/201818273003103

59

 3,516.95  6.0017/04/2018 152.42 6,280 41,561 MH-12 KP 6170RMC-M20 - m3

 21,101.70 17/04/201818273003103

60

 3,516.95  6.0017/04/2018 152.42 6,280 41,562 MH-12 KP 9412RMC-M20 - m3

 21,101.70 17/04/201818273003103

58

 3,516.95  6.0017/04/2018 152.42 6,280 41,563 MH-12 KP 6172RMC-M20 - m3

 21,101.70 17/04/201818273003103

55

 3,516.95  6.0017/04/2018 152.42 6,280 41,564 MH-43 U 7018RMC-M20 - m3

 21,101.70 17/04/201818273003103

54

 3,516.95  6.0017/04/2018 152.42 6,280 41,565 MH-12 LT 5501RMC-M20 - m3

 21,101.70 17/04/201818273003103

53

 3,516.95  6.0017/04/2018 152.42 6,280 41,566 MH-12 LT 0214RMC-M20 - m3

 18,855.95 19/04/201818273003103

80

 3,771.19  5.0019/04/2018 14.29 6,280 41,585 MH-12 LT 0214RMC-M30 - m3

 17,584.75 19/04/201818273003104

12

 3,516.95  5.0019/04/2018 152.42 6,280 41,586 MH-12 KP 9416RMC-M20 - m3

 21,101.70 19/04/201818273003104

08

 3,516.95  6.0019/04/2018 152.42 6,280 41,587 MH-12 LT 6364RMC-M20 - m3

 21,101.70 19/04/201818273003104

07

 3,516.95  6.0019/04/2018 152.42 6,280 41,588 MH-43 U 7018RMC-M20 - m3

 21,101.70 19/04/201818273003104

05

 3,516.95  6.0019/04/2018 152.42 6,280 41,589 MH-12 KP 9412RMC-M20 - m3

 21,101.70 19/04/201818273003104

04

 3,516.95  6.0019/04/2018 152.42 6,280 41,590 MH-12 LT 0214RMC-M20 - m3

119/02/2019 Approved ByChecked ByPrepared By



Purchase Bills

6280Bill_No

19/02/2019

Inward Date 19/02/2019

RDC CONCRETE INDIA PVT LTD
19/02/2019Due Date

Project

Supplier Bill Date

Highrise

Address:
CST No

LST No

Grn_No Grn_Date GRN Qty Rate Ch_No Ch_Date AmountPO QtyPO No. Vehicle No.Material Name

 21,101.70 19/04/201818273003104

02

 3,516.95  6.0019/04/2018 152.42 6,280 41,591 MH-12 KP 6172RMC-M20 - m3

 21,101.70 19/04/201818273003104

01

 3,516.95  6.0019/04/2018 152.42 6,280 41,592 MH-12 KP 9416RMC-M20 - m3

 21,101.70 19/04/201818273003103

94

 3,516.95  6.0019/04/2018 152.42 6,280 41,593 MH-12 KP 6172RMC-M20 - m3

 21,101.70 19/04/201818273003103

93

 3,516.95  6.0019/04/2018 152.42 6,280 41,594 MH-12 KP 354RMC-M20 - m3

 21,101.70 19/04/201818273003103

91

 3,516.95  6.0019/04/2018 152.42 6,280 41,595 MH-12 LT 5501RMC-M20 - m3

 21,101.70 19/04/201818273003103

90

 3,516.95  6.0019/04/2018 152.42 6,280 41,596 MH-12 LT 0214RMC-M20 - m3

 437,373.00

 -  

Others :

 78,727.04 Total Taxes :

 516,100.04 

Material Total :

Bill Amount :

Cr.Note No : 0.00

 -  Transport Extra

Remark

 0.00 

219/02/2019 Approved ByChecked ByPrepared By



Purchase Bills

6280Bill_No

19/02/2019

Inward Date 19/02/2019

RDC CONCRETE INDIA PVT LTD
19/02/2019Due Date

Project

Supplier Bill Date

Highrise

Address:
CST No

LST No

Grn_No Grn_Date GRN Qty Rate Ch_No Ch_Date AmountPO QtyPO No. Vehicle No.Material Name

Voucher_No

AmountCh_DateCh_NoVoucher_NoAccount_NameAcc_Year_D

Company

Total Amount Paid :

E.T

S.Tax

V15%

V 5%

OCT3%

CST

Cus

V 14.

E.T

S.Tax

V125%

V 5%

OCT3%

CST

Cus

V 14.

 39,363.52

 -  

 -  

 -  

 -  

 -  

 -  

 39,363.52

Tax Details

319/02/2019 Approved ByChecked ByPrepared By



Purchase Bills

6280Bill_No

19/02/2019

Inward Date 19/02/2019

RDC CONCRETE INDIA PVT LTD
19/02/2019Due Date

Project

Supplier Bill Date

Highrise

Address:
CST No

LST No

Grn_No Grn_Date GRN Qty Rate Ch_No Ch_Date AmountPO QtyPO No. Vehicle No.Material Name

E.T

S.Tax

V15%

V 5%

OCT3%

CST

Cus

V 14.

ED

ST

V15%

V 5%

OCT3%

CST

Cus

V 14.

419/02/2019 Approved ByChecked ByPrepared By



Purchase Bills

6280Bill_No

19/02/2019

Inward Date 19/02/2019

RDC CONCRETE INDIA PVT LTD
19/02/2019Due Date

Project

Supplier Bill Date

Highrise

Address:
CST No

LST No

Grn_No Grn_Date GRN Qty Rate Ch_No Ch_Date AmountPO QtyPO No. Vehicle No.Material Name

E.T

S.Tax

V15%

V 5%

OCT3%

CST

Cus

V 14.

E.T

S.Tax

V15%

V 5%

OCT3%

CST

Cus

V 14.

519/02/2019 Approved ByChecked ByPrepared By



Purchase Bills

6280Bill_No

19/02/2019

Inward Date 19/02/2019

RDC CONCRETE INDIA PVT LTD
19/02/2019Due Date

Project

Supplier Bill Date

Highrise

Address:
CST No

LST No

Grn_No Grn_Date GRN Qty Rate Ch_No Ch_Date AmountPO QtyPO No. Vehicle No.Material Name

E.T

S.Tax

V13.5

V 5%

OCT3%

CST

Cus

V 14.

E.T

S.Tax

V15%

V 5%

OCT3%

CST

Cus

V 14.

619/02/2019 Approved ByChecked ByPrepared By



Purchase Bills

6280Bill_No

19/02/2019

Inward Date 19/02/2019

RDC CONCRETE INDIA PVT LTD
19/02/2019Due Date

Project

Supplier Bill Date

Highrise

Address:
CST No

LST No

Grn_No Grn_Date GRN Qty Rate Ch_No Ch_Date AmountPO QtyPO No. Vehicle No.Material Name

E.T

S.Tax

V15%

V 5%

OCT3%

CST

Cus

V 14.

E.T

S.Tax

V15%

V 5%

OCT3%

CST

Cus

V 14.

719/02/2019 Approved ByChecked ByPrepared By



Purchase Bills

6280Bill_No

19/02/2019

Inward Date 19/02/2019

RDC CONCRETE INDIA PVT LTD
19/02/2019Due Date

Project

Supplier Bill Date

Highrise

Address:
CST No

LST No

Grn_No Grn_Date GRN Qty Rate Ch_No Ch_Date AmountPO QtyPO No. Vehicle No.Material Name

E.T

S.Tax

V15%

V 5%

OCT3%

CST

Cus

V 13.

E.D

S.Tax

V13.5

V 6

V 5

CST

Cus

V 14.

819/02/2019 Approved ByChecked ByPrepared By



Purchase Bills

6280Bill_No

19/02/2019

Inward Date 19/02/2019

RDC CONCRETE INDIA PVT LTD
19/02/2019Due Date

Project

Supplier Bill Date

Highrise

Address:
CST No

LST No

Grn_No Grn_Date GRN Qty Rate Ch_No Ch_Date AmountPO QtyPO No. Vehicle No.Material Name

ED

VAT14

VAT13

V 6

OCT3%

CST

CUS

ST

E.T.

Sales

V6

V5

oct

CST

Cus

V14

919/02/2019 Approved ByChecked ByPrepared By



Purchase Bills

6280Bill_No

19/02/2019

Inward Date 19/02/2019

RDC CONCRETE INDIA PVT LTD
19/02/2019Due Date

Project

Supplier Bill Date

Highrise

Address:
CST No

LST No

Grn_No Grn_Date GRN Qty Rate Ch_No Ch_Date AmountPO QtyPO No. Vehicle No.Material Name

E.T

S.Tax

V 6%

V 5%

OCT3%

CST

Cus

V 13.

E.T

S.Tax

V15%

V 5%

OCT3%

CST

Cus

V 14.

1019/02/2019 Approved ByChecked ByPrepared By



Purchase Bills

6280Bill_No

19/02/2019

Inward Date 19/02/2019

RDC CONCRETE INDIA PVT LTD
19/02/2019Due Date

Project

Supplier Bill Date

Highrise

Address:
CST No

LST No

Grn_No Grn_Date GRN Qty Rate Ch_No Ch_Date AmountPO QtyPO No. Vehicle No.Material Name

12.50

S.Tax

V6

V 6%

OCT3%

CST

Cus

V 13.

E.T

S.Tax

V15%

V 6%

OCT3%

CST

Cus

V 13.

1119/02/2019 Approved ByChecked ByPrepared By



Purchase Bills

6280Bill_No

19/02/2019

Inward Date 19/02/2019

RDC CONCRETE INDIA PVT LTD
19/02/2019Due Date

Project

Supplier Bill Date

Highrise

Address:
CST No

LST No

Grn_No Grn_Date GRN Qty Rate Ch_No Ch_Date AmountPO QtyPO No. Vehicle No.Material Name

CGST

IGST

SGST

V 5%

OCT3%

CST

Cus

V 14.

CGST

CGST

CGST

CGST

CGST

CGST

CGST

CGST

1219/02/2019 Approved ByChecked ByPrepared By



Purchase Bills

6280Bill_No

19/02/2019

Inward Date 19/02/2019

RDC CONCRETE INDIA PVT LTD
19/02/2019Due Date

Project

Supplier Bill Date

Highrise

Address:
CST No

LST No

Grn_No Grn_Date GRN Qty Rate Ch_No Ch_Date AmountPO QtyPO No. Vehicle No.Material Name

E.T

S.Tax

V15%

V 5%

OCT3%

CST

Cus

V 14.

E.T

S.Tax

V15%

V 5%

OCT3%

CST

Cus

V 14.

1319/02/2019 Approved ByChecked ByPrepared By



Purchase Bills

6280Bill_No

19/02/2019

Inward Date 19/02/2019

RDC CONCRETE INDIA PVT LTD
19/02/2019Due Date

Project

Supplier Bill Date

Highrise

Address:
CST No

LST No

Grn_No Grn_Date GRN Qty Rate Ch_No Ch_Date AmountPO QtyPO No. Vehicle No.Material Name

E.T

S.Tax

V15%

V 5%

OCT3%

CST

Cus

V 14.

1419/02/2019 Approved ByChecked ByPrepared By


