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 24,508.80 03/08/201864 51.06  480.0003/08/2018 480.00 6,397 42,190 MH-12 MV 9597AAC Block 625 x 240 x 125mm - Nos.

 35,577.00 06/08/201873 53.10  670.0006/08/2018 1,429.00 6,403 42,236 MH-12 HD 4325AAC Block 625 x 240 x 125mm - Nos.

 39,825.00 12/08/201881 53.10  750.0012/08/2018 1,429.00 6,403 42,237 MH-12 HD 4325AAC Block 625 x 240 x 125mm - Nos.

 37,170.00 21/08/2018100 53.10  700.0021/08/2018 15,240.00 6,429 42,389 MH-12 MV 9597AAC Block 650 x 240 x 125mm - Nos.

 42,480.00 22/08/2018103 53.10  800.0022/08/2018 15,240.00 6,429 42,393 MH-12 HD 4325AAC Block 650 x 240 x 125mm - Nos.

 7,699.50 23/08/2018106 53.10  145.0023/08/2018 15,240.00 6,429 42,407 MH-12 HD 4325AAC Block 650 x 240 x 125mm - Nos.

 32,537.43 23/08/2018106 97.71  333.0023/08/2018 2,504.00 6,432 42,408 MH-12 HD 4325AAC Block 650 x 240 x 230mm - Nos.

 30,290.10 25/08/2018109 97.71  310.0025/08/2018 2,504.00 6,432 42,451 MH-12 MV 9597AAC Block 650 x 240 x 230mm - Nos.

 36,348.12 28/08/2018112 97.71  372.0028/08/2018 2,504.00 6,432 42,452 MH-12 MV 9597AAC Block 650 x 240 x 230mm - Nos.

 37,170.00 29/08/2018115 53.10  700.0029/08/2018 15,240.00 6,429 42,453 MH-12 MV 9597AAC Block 650 x 240 x 125mm - Nos.

 22,833.00 29/08/2018114 53.10  430.0029/08/2018 15,240.00 6,429 42,454 MH-14 GU 0027AAC Block 650 x 240 x 125mm - Nos.

 28,531.32 29/08/2018114 97.71  292.0029/08/2018 2,504.00 6,432 42,455 MH-14 GU 0027AAC Block 650 x 240 x 230mm - Nos.

 34,296.21 31/08/2018119 97.71  351.0031/08/2018 2,504.00 6,432 42,505 MH-12 MV 9597AAC Block 650 x 240 x 230mm - Nos.

 31,658.04 26/09/2018174 97.71  324.0026/09/2018 2,504.00 6,432 42,854 MH-12 MV 9597AAC Block 650 x 240 x 230mm - Nos.

 51,004.62 27/09/2018175 97.71  522.0027/09/2018 2,504.00 6,432 42,855 MH-12 HD 4325AAC Block 650 x 240 x 230mm - Nos.

 53,100.00 16/10/2018213 53.10  1,000.0016/10/2018 10,352.00 6,520 42,946 MH-12 HD 4325AAC Block 650 x 240 x 125mm - Nos.

 50,445.00 15/10/2018211 53.10  950.0015/10/2018 10,352.00 6,520 42,947 MH-14 GU 0027AAC Block 650 x 240 x 125mm - Nos.

 53,100.00 17/10/2018216 53.10  1,000.0017/10/2018 10,352.00 6,520 42,948 MH-12 HD 4325AAC Block 650 x 240 x 125mm - Nos.

 50,445.00 17/10/2018217 53.10  950.0017/10/2018 10,352.00 6,520 42,949 MH-14 GU 0027AAC Block 650 x 240 x 125mm - Nos.

 477.90 20/10/2018224 53.10  9.0020/10/2018 1,429.00 6,403 42,970 MH-12 HD 4325AAC Block 625 x 240 x 125mm - Nos.
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 52,622.10 20/10/2018224 53.10  991.0020/10/2018 10,352.00 6,520 42,971 MH-12 HD 4325AAC Block 650 x 240 x 125mm - Nos.

 42,480.00 22/10/2018226 53.10  800.0022/10/2018 10,352.00 6,520 43,021 MH-12 HD 4325AAC Block 650 x 240 x 125mm - Nos.

 8,507.51 22/10/2018226 95.59  89.0022/10/2018 1,862.00 6,520 43,022 MH-12 HD 4325AAC Block 650 x 240 x 225mm - Nos.

 50,445.00 23/10/2018230 53.10  950.0023/10/2018 10,352.00 6,520 43,023 MH-14 GU 0027AAC Block 650 x 240 x 125mm - Nos.

 50,445.00 10/01/2019397 53.10  950.0010/01/2019 25,200.00 6,578 43,387 MH-14 GU 0027AAC Block 650 x 240 x 125mm - Nos.

 903,996.65

 -  

Others :

 108,479.62 Total Taxes :

 1,012,476.27 

Material Total :

Bill Amount :

Cr.Note No : 0.00

 -  Transport Extra

Remark

 0.00 
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E.T
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V 5%

OCT3%

CST

Cus

V 14.

E.T

S.Tax
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V 5%
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 54,239.81

 -  

 -  

 -  

 -  

 -  

 -  

 54,239.81

Tax Details
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