

Project RA Bill
A SAMPLE PROJECT 3.0
Bill Date From 01/04/2017 To 20/06/2025
Page 1 of 1

RABillBrowse_projwise

WO NO	RA Bill	RA Bill Date	Contractor	TASK	Qty	Unit	Rate	PS %	Retainment	Amount
Project:A SAMPLE PROJECT 3.0										
159		01 Feb 2024	A&E Projects	Road Internal Road (Base line)	20.0000	R.S.	100.0000	100.00	0.00	2000.00
159		01 Feb 2024	A&E Projects	Road Trimix Road (Lab)	12.0000	Sft.	200.0000	100.00	120.00	2400.00
161		24 Jun 2024	A&E Projects	A1-1st Floor Masonry (Lab)	10.0004	Sqm	100.0000	100.00	20.00	1000.04
161		24 Jun 2024	A&E Projects	A1-1st Floor Masonry (Lab)	1.0000	Sqm	100.0000	100.00	2.00	100.00
161		25 Jan 2024	A&E Projects	A1-1st Floor Masonry (Lab)	2.0000	Sqm	100.0000	100.00	4.00	200.00
159		12 Dec 2018	A&E Projects	Road Internal Road (Base line)	20.0000	R.S.	100.0000	100.00	0.00	2000.00
161		26 Feb 2020	A&E Projects	A1-1st Floor Masonry (Lab)	10.0000	Sqm	100.0000	100.00	20.00	1000.00
161		19 Dec 2019	A&E Projects	B-1 -11th Fl. column RCC M-25	10.0000	Cum.	5.0000	100.00	0.00	50.00
161		31 Jul 2019	A&E Projects	A1-1st Floor Masonry (Lab)	10.0000	Sqm	100.0000	100.00	20.00	1000.00
161		18 Jul 2019	A&E Projects	A1-1st Floor Masonry (Lab)	1.0000	Sqm	100.0000	100.00	2.00	100.00
164		28 Apr 2020	A&E Projects	A1-1st Floor Masonry (Lab)	10.0000	Sqm	650.0000	30.00	97.50	1950.00
164		28 Apr 2020	A&E Projects	A1-1st Floor Masonry (Lab)	10.0000	Sqm	650.0000	10.00	32.50	650.00
164		28 Apr 2020	A&E Projects	A1-1st Floor Masonry (Lab)	10.0000	Sqm	650.0000	30.00	97.50	1950.00
164		20 Mar 2020	A&E Projects	A1-1st Floor Masonry (Lab)	25.0000	Sqm	650.0000	15.00	121.88	2437.50
164		20 Mar 2020	A&E Projects	A1-1st Floor Masonry (Lab)	15.0000	Sqm	650.0000	10.00	48.75	975.00
164		20 Mar 2020	A&E Projects	A1-1st Floor Masonry (Lab)	15.0000	Sqm	650.0000	30.00	146.25	2925.00
164		20 Mar 2020	A&E Projects	A1-1st Floor Masonry (Lab)	15.0000	Sqm	650.0000	30.00	146.25	2925.00
164		20 Mar 2020	A&E Projects	A1-1st Floor Masonry (Lab)	15.0000	Sqm	650.0000	15.00	73.13	1462.50
161		17 Apr 2019	A&E Projects	A1-1st Floor Masonry (Lab)	10.0000	Sqm	100.0000	100.00	20.00	1000.00
160		25 Jul 2018	A&E Projects	Road Internal Road (Base line)	30.0000	R.S.	100.0000	100.00	150.00	3000.00
161		02 Apr 2019	A&E Projects	A1-1st Floor Masonry (Lab)	25.0000	Sqm	100.0000	100.00	50.00	2500.00
164		05 Oct 2019	A&E Projects	A1-1st Floor Masonry (Lab)	100.0000	Sqm	650.0000	15.00	487.50	9750.00
165		24 Oct 2019	A.C.Ravi	C2 FF Beam+Slab+Staircase Concrete pouring for Slab	100.0000	Cum.	360.0000	100.00	1800.00	36000.00
										77375.04
										77375.04