

RAVIMA DEVELOPERS

GSTIN no.:

State : State Code:

RA Bill No.: 8

Highrise

Name of Project : THE WORK CLUB

Name of Contractor : SHIVKUMAR RATHOD

Executed By : SHIVKUMAR RATHOD

Work Order No. : 68

Voucher No :

Date of Bill : 14/07/2021

GSTIN No.:

State: Maharashtra State Code: 27

Item No.	Description	Unit and pay. schedule stage	WO Quantity	WO Rate	Quantity			Amount (in Rs.)			% Progress
					Previous	This Bill	Cumulative	Previous	This Bill	Cumulative	
1	CAMPOUND WALL SOUTH SIDE RAFT PCC 5.5BRASS DUMPER HIRING SAC :	Day	6.00	9,000.00		4.00	4.00	0.00	36,000.00	36,000.00	66.67
2	CAMPOUND WALL SOUTH SIDE RAFT PCC JCB BUCKET WORK SAC :	Hour	60.00	850.00	26.50	28.50	55.00	22,525.00	24,225.00	46,750.00	91.67
A TOTAL AMOUNT OF WORK DONE								22,525.00	60,225.00	82,750.00	
B ADJUST FOR BASIC MATERIAL RATE VARIATION (+)									0.00		
C ADJUST FOR BASIC MATERIAL CONSTANT VARIATION (+)									0.00		
D ADJUST CREDITS (-)											
E ADJUST DEBITS (-)											
Previous Amount:				Current Amount:				Cumulative Amount:			
F TAXES (+)											
VAT									0.00		
SERVICE TAX									0.00		
GST									0.00		

GST Details:					
Total GST For Provider		Total GST For Receiver		Total GST	
Total CGST	0.00	Total CGST	0.00	Total CGST	0.00
Total SGST	0.00	Total SGST	0.00	Total SGST	0.00
Total IGST	0.00	Total IGST	0.00	Total IGST	0.00
Total		0.00		0.00	
G	ADVANCE RECOVERY (-)				
Uptodate Advance Amount:		Uptodate Advance Recovery:		Balance Amount:	
H	OTHERS (+)				0.00
I	RETENTION (-)				0.00
J	TOTAL AMOUNT				60,225.00
K	T.D.S AMOUNT				0.00
J	WCT TDS AMOUNT				0.00
L	AMOUNT PAYABLE				60,225.00
Wo Total Amt		Total RAbill Amt		Total Ret Amt	
		354,818.00		0.00	
Prepared By	Manager - Billing	GM- Operations	Manager - Accounts	President	Director