

RAM INDIA SHELTERS

GSTIN no.: 27AAOFR5460M1ZI

State : Maharashtra State Code: 27

RA Bill No.: 46 (FINAL)

Highrise

Name of Project : Green hive Plus

Executed By : SANDHYA ENTERPRISES

Name of Contractor : SANDHYA ENTERPRISES

Voucher No :

Work Order No. : 88

PAN No :

Date of Bill : 23/10/2023

Bill No : BILL NO:-376

GSTIN No.:

State: Maharashtra

State Code: 27

Item No.	Description	Unit and pay. schedule stage	WO Quantity	WO Rate	Quantity			Amount (in Rs.)			% Progress
					Previous	This Bill	Cumulative	Previous	This Bill	Cumulative	
1	A2 & Podium_Basement .2 Tremix Work Levelling & Rolling SAC :	Sq.Ft.	1,080.00000	2.500		1,080.0000	1,080.0000	0.00	2,700.00	2,700.00	100.00
2	A2 & Podium_Basement .2 Tremix Work Trimix conc.(Lab) SAC :	Sq.Ft.	1,080.00000	8.750		1,080.0000	1,080.0000	0.00	9,450.00	9,450.00	100.00
A TOTAL AMOUNT OF WORK DONE							0.00	12,150.00	12,150.00		
B ADJUST FOR BASIC MATERIAL RATE VARIATION (+)									0.00		
C ADJUST FOR BASIC MATERIAL CONSTANT VARIATION (+)									0.00		
D ADJUST CREDITS (+)											
									0.00		
E ADJUST DEBITS (-)											
Previous Amount:		Current Amount:		Cumulative Amount:		Debit Amount:					

F	TAXES (+)				
	VAT				0.00
	SERVICE TAX				0.00
	GST				0.00
	GST Details:				
	Total GST For Provider		Total GST For Receiver		Total GST
	Total CGST	0.00	Total CGST	0.00	Total CGST 0.00
	Total SGST	0.00	Total SGST	0.00	Total SGST 0.00
	Total IGST	0.00	Total IGST	0.00	Total IGST 0.00
	Total	0.00		0.00	0.00
G	ADVANCE RECOVERY (-)				
	Uptodate Advance Amount:	Uptodate Advance Recovery:	Balance Amount:		0.00
H	OTHERS (+)				
					0.00
I	RETENTION (-)				
					0.00
J	TOTAL AMOUNT				
					12,150.00
K	T.D.S AMOUNT				
					122.00
J	WCT TDS AMOUNT				
					0.00
L	AMOUNT PAYABLE				
					12,028.00
	Total WO Amt		Total RAbill Amount		Total Ret Amt
	WO_Amt	WO_Tax	Total Amt	RAbill Amt Basic	Tax_Amt
	Total RAbill Amt				
	12,150.00	-	12,150.00	12,150.00	0.00
					0.00
Remark : A2 BLDG TRIMIX					
Prepared By Manager - Billing AVP- Operations Director					